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Cable Band Bolting

Overview of work today:
- We continued the survey for Cable Band (CB) layout in the North side-span. Also, CB installation & bolt
tensioning started on the North main-span.

- At 07:00, I arrived at the pier 7 office, & was on the bridge by 07:15.

*********
CB Layout:
- From 07:30 until 10:00, we (Matt Bruce, Victor Altimarano, & I) continued checking the CB layout on the
North side-span. The CB locations & top-center of Cable had previously been checked. Today, we
checked the layout marks for CB rotation (arc length from top-center of Cable) & the 1.5m reference lines.
All of the checks were OK.
- After 10:00, the ABF surveyors went to do surveying at hinge K, so we had no other CB layout checks to
make for the rest of the day.

*********
CB Installation & Tensioning:
- From 10:15 until 11:30, I helped Saman inspect the installation of CBs at PPs 102, 104, & 106 on the
North main-span.
- From 11:30 until 12:00, I was back in the pier 7 office doing misc office work.
- From 12:00 until 12:30, I ate lunch.
- From 12:30 until 14:00, I continued to help Saman inspect the installation of CBs on the North main-span.
- At 14:00, the 6 bolts in the CB at PP 106N were tensioned. All 6 bolts bolts were tensioned
simultaneously. Prior to the tensioning, the gap between CB halves was in the range of 25-26mm. After
tensioning, the gap was in the range of 12-15mm.
- At 14:30, I rewceived a phone call from Roman Granados informing me that we will have a meeting at
15:15 to discuss some of ther details & tolerances during CB installation.

- From 15:15 until 16:00, we met to discuss CB installation tolerances.
- From 16:00 until 16:15, I updated the CB installation checklist to reflect some additional details that were
needed. I emailed this checklist to the Cable group for their use.
- From 16:15 until 16:30, I wrote my diary for the day.
.
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